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April 12,201 1 

EMPIRITA WATER COMPANY, L.L.C. - REQUEST FOR EXTENSION OF 
COMPLIANCE DEADLINES (DOCKET NO. W-03948A-06-0490) 

In Decision No. 69399, dated March 29, 2007, the Arizona Corporation Commission 
(“Commission”) approved the application of Empirita Water Company, L.L.C. (“Empirita” or 
“Company”) for a Certificate of Convenience and Necessity (,‘CC&N’). Specifically, Decision 
No. 69399 stated that Empirita should docket: 

‘‘. . .copies of the AOC issued by ADEQ for the water plant additions needed to 
serve the Redhawk I1 development within one year of the effective date of the 
order granting the CC&N” 

Decision No. 70476, dated September 3, 2008, granted the CC&N to Empirita and thereby 
set a definitive due date of September 3, 2009, for provision of the Approval of Construction 
(“AOC”) relating to the Redhawk I1 development. On April 16, 2009, Empirita sought an 
extension of time from September 3,2009 until September 3,201 1, for provision of the AOC. On 
August 6, 2009, via Decision No. 71222, the Commission granted the Company extension of time 
until September 3,201 1, which serves as the current due date for the required AOC. 

On March 3, 2011, Empirita docketed a subsequent request for an extension of time, 
requesting that the Commission extend the due date for provision of the AOC on the Redhawk I1 
development from September 3, 201 1 until September 3, 2013. The application refers to the 
continuing effects of the “severe economic recession” in Arizona and states that the “dramatic 
decline in new home construction” has delayed the “development timeline” for the Redhawk 
development. The Company application was timely filed and also includes a March 2,201 1 letter 
from the developer (RedHawk at J-6 Ranch) stating its continued intention to develop and its 
continuing need for service from Empirita. 

Based on all of the above, Staff does not object to the Company’s proposed request for 
extension of time until September 3, 2013, for the provision of the AOC on the water plant 
additions needed to serve the Redhawk I1 development. Staff therefore recommends that the due 
date for the AOC be extended to September 3, 2013, and that no further extensions be granted in 
this matter. 
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